

Introduction to the PMNCH revised work plan

Getting results through partnerships

A (small “p”) partnership work plan which means it binds us all together in a focused program of work.

Overview


- PMNCH's mission: Achieve MDG 4 & 5
- Intermediate outcomes:
 1. Raise \$30 billion
 2. Promote evidence based, high impact interventions and means to deliver them
 3. Hold responsible parties to account and measure progress
- To be accomplished by implementing 7 priority actions over 3 years (year one actions outlined in most detail in work plan)

Overview

- This draft workplan represents the work of multiple partners and the secretariat
- It attempts to:
 - apply principles outlined during last board meeting
 - focus down on a few important and compelling actions
 - capture work to be done by partners and secretariat
- It represents an implicit impact model through which PMNCH can contribute to achieving MDGs 4 & 5.
- It is a work in progress

7 Priority actions

1. Advocacy for increased funding and for better positioning MNCH in health system initiatives.
2. Develop costed national strategies
3. Identify gaps in delivery of MNCH core package of interventions and prioritize implementation research
4. Supplies and commodities met
5. National plans developed including HR
6. Robust knowledge readily available
7. Partners (and others) held to account



Sequenced and interrelated over time to be synergistic

Priority Actions	2009				2010				2011			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
PA1: Advocacy for increased funding and for better positioning MNCH in Health Systems initiatives	Output 1: Identify Health System Investments that need to be made to achieve MDGs 4 and 5 related outcomes											
	Output 2: Effective channels for funding of MNCH and ways to increase financing identified											
	Outputs 3-4: Mobilization & partner coordination, advocacy on key MNCH messages for G8 and other partners, help HLTF to raise the additional US\$ 30 bn											
PA 2: Develop costed national strategies for advocacy and community outreach for increased availability and use of MNCH services			Output 1: Civil society to generate com. pressure for policies, funding for MNCH programs									
			Output 2: Support costed strategies for the health-seeking behavior by communities									
					Output 3: Enhance country's capacity for monitoring & evaluation of impact of demand creation strategies							
PA3: Identify gaps in delivery of existing MNCH Core Package of interventions and prioritize implementation research		Output 1: Disseminate MNCH delivery int. packages										
		Output 2: Mapping and gap identification										
					Outputs 3-4-5: Funds mobilized for research/consensus building and agreement/advocacy for implementation							
PA4: Supplies and commodities needs met in selected MNCH priority countries		Output 1: Supply component of MNCH interventions										
					Outputs 2-3: Supply components of costing tools/MNCH commodity security as a critical element of plans and budgets							
					Output 4: Assess global availability of commodities							

In this meeting we ask the board to...

.... **decide whether this workplan:**

- Provides a strategic and compelling focus (Can we see the “forest” through the trees and does it look ok?)
- Suggests appropriate priority actions which are interrelated (implying an implicit theory of change) and synergistic.
- Clearly outlines the partnership’s value added
- Provides clear roles for partners and the secretariat
- Provides a clear rationale for resources as well as potential sources for those resources
- Takes us beyond planning to action

It's not perfect, but...

- Is it good enough to give us confidence?
- Is it good enough to move forward?
- Is it good enough to allow us to start to work in partnership this year to achieve the intermediate outcomes?

Options for way forward

- Approve it as is and ask that the task teams refine the work on a timeline - but let's get to work.
- Approve one or more of the priority action work plans, let's begin work on those as we refine the rest on a timeline.
- Work further on the work plan before deciding.