



SO2 Status Report: Drive Accountability

Dr Shyama Kuruvilla, Senior Strategic Advisor, WHO

PMNCH ACCOUNTABILITY VALUE-ADD

- Strengthening the PMNCH value add on accountability:
 - Multi-stakeholder engagement and mutual accountability
 - Mapping and Streamlining
 - Multi-stakeholder dialogue/ activities: youth, social accountability
- Dedicated accountability site on EWEC website
- *Unified Accountability Framework*
 - *Monitor*
 - *Review*
 - *Act*

PMNCH Unified Accountability Framework



SO 2: Implementation of 2017 workplan Q1&2: MONITOR

■ *Unified Accountability Framework*

- Facilitation of dialogue and action, promoting mutual accountability across all PMNCH constituencies
 - Monitor: EWEC Global Strategy Progress Report (GSPR)
 - Launch at High Level Political Forum, July 2017
 - Mapping of reports across to be conducted, what is the duplication, complementarity, value add etc. To be used for alignment and streamlining
 - Notes from ongoing Board discussion: in future PMNCH could broker dialogue with key partners on strategic common focus (eg WHA themes), for complementary, and comprehensive messaging to support countries

SO 2: Implementation of 2017 workplan: MONITOR CONT'D

- Monitoring and accountability related content for the EWEC website in development:
 - The GSPR and related interactive content will start to populate the site, including on HLSG thematic areas (e.g., humanitarian and fragile settings)
 - Content must be relevant across PMNCH constituencies (e.g., to youth; innovation and research, etc.) and drive viewers to key partner existing resources and websites

REVIEW

- Review: Independent Accountability Panel (IAP) Report
 - Launch at UN General Assembly, September, 2017
 - Report builds on evidence from GSPR, supplemental evidence and makes recommendations for partners and countries to take forward



ACT: *EWEC Commitment Tracking*

- Significant progress on strengthening commitment tracking for 2017 reporting
- Online reporting survey for non-state commitment makers (EOSG-led effort)
- Analysis and recommendations on commitments, disbursements, forecasting etc. (PMNCH Secretariat-led)
- Results to be published in the GSPR and in a supplemental appendix



- Donor disbursements to the 62 GFF recipient countries in support of EWEC have increased from US \$10.6 billion in 2014 to US \$11.6* billion in 2016

*Provisional data

Next steps

- Further operationalizing the EWEC Results framework's M&E
- Designing and populating the accountability content on EWEC website
- Developing the Brief on social accountability with partners
- Developing a country level vision for commitment tracking
- Specifying roles, functions, mandates etc in taking forward the accountability framework (ongoing Board discussion)
- Consultation on the methodology for EWEC commitments tracking

Thank you



Photo credit: Sarah Hoibak Photography